


R3 - Sprint 1 - Presentable Demo For ABB





R3 - Sprint 1 - Presentable Demo For ABB

Resume this sprint

Completed

G6

130 hours completed

 Paddy	23 h	 arnie	17.5 h	 Ciaran	17.5 h	 Charlie	21.5 h
 Kieran	20.5 h	 Cormac	30 h				

ACC: Base cabinet shell	Modelling	1.5 h	Released	
ACC: ABC	Modelling	3 h	Released	
ACC: Frames	Modelling	1.5 h	Released	
ACC: Bottom row	Modelling	3 h	Released	
ACC: Model all frames	Modelling	3 h	Released	
ACC: Breaker Switches	Modelling	3 h	Released	
ACC: Power Supply	Modelling	1.5 h	Released	
ACC: Texture ABC	Modelling	Graphics	1.5 h	Released
Model Small Point Screw driver	Modelling	Graphics	1.5 h	Released
Finalise GUS design	Modelling	4 h	Released	
Robotic orb into unity	Modelling	2 h	Released	
Morph Gus Eye Brows	Modelling	Animation	5 h	Released
Morph Gus Eyes	Modelling	Animation	5 h	Released
Re-approach hologram effect	Modelling	Graphics	5 h	Released
Create Event System that tracks the order in which player completes...	Programming	Events	8 h	Released
Base new Project on BitBucket	Programming	Refactoring	2 h	Released

Create Event system that tracks the order in which player completes...	Programming	Events	8 h	Released
Base new Project on BitBucket	Programming	Refactoring	2 h	Released
Move Code to new Unity project (HoloLens Toolkit)	Programming	Refactoring	4 h	Released
Investigate creation of new gestures	Programming	Interaction	4 h	Released
Build a box that has the same dimensions of the real ACC for testing	General	Puzzle	8 h	Released
Update SVG File to handle all Commands for GUS	Programming	Audio	12 h	Released
Basic Main Menu	Programming	UI	1.5 h	Released
Basic EndGame Menu	Programming	UI	1.5 h	Released
Research Inventory Using HoloLens ToolKit	Programming	UI	6 h	Released
Week 14 Journal - Arnas	Journal	Writing	1 h	Released
Week 14 Journal - Charlie	Journal	Writing	1 h	Released
Week 14 Journal - Ciaran	Journal	Writing	1 h	Released
Week 14 Journal - Cormac	Journal	Writing	1 h	Released
Week 14 Journal - Kieran	Journal	Writing	1 h	Released
Week 14 Journal - Paddy	Journal	Writing	1 h	Released
Week 15 Journal - Arnas	Journal	Writing	1 h	Released
Week 15 Journal - Charlie	Journal	Writing	1 h	Released
Week 15 Journal - Ciaran	Journal	Writing	1 h	Released
Week 15 Journal - Cormac	Journal	Writing	1 h	Released
Week 15 Journal - Kieran	Journal	Writing	1 h	Released
Week 15 Journal - Paddy	Journal	Writing	1 h	Released
Create Interactable 3D Buttons	Programming	UI	4 h	Released

Task	Journal	Writing	UI	Team	Time	Status
Create Interactable 3D Buttons	Programming		UI		4 h	Released
Item ToolTip	Programming		UI		4 h	Released
ABB Meeting Release 1 Sprint 1				Team	4 h	Released
Create Script for ACC Dialog for Wires	Audio	Writing			0.5 h	Released
Create Script for ACC Dialog for Ethernet box	Audio	Writing			0.5 h	Released
Create Script for ACC Dialog for Fuse box	Audio	Writing			0.5 h	Released
Create Script for ACC Dialog for ABC	Audio	Writing			0.5 h	Released
Create Script for ACC Dialog for Laptop	Audio	Writing			0.5 h	Released
Create Script for ACC Dialog for miss click	Audio	Writing			0.5 h	Released
Create Script for ACC Dialog for ACC	Audio	Writing			0.5 h	Released
Fix issues with Sound related backlog items	Audio	Writing			0.5 h	Released
Email music student about composing menu music	Audio	Writing			0.5 h	Released
Preliminary Sound Design Document	Audio				2 h	Released
Back Sound	Audio		UI		2 h	Released
Scroll Sound	Audio		UI		2 h	Released
Flick Switch on Binary ABC	Audio				2 h	Released
Open/Close cabinet	Audio				2 h	Released
Wire interaction sound	Audio				2 h	Released
Get Zoom Recorder	Audio				2 h	Released

Time used in this project

Used by

When

Total 142.95 hours