


R3 - Sprint 2 - Animations and Dialog



R3 - Sprint 2 - Animations and Dialog

Resume this sprint

Completed

G6

138.5 hours completed

 Paddy	27 h	 arnie	27.5 h	 Ciaran	11 h	 Charlie	28 h
 Kieran	19 h	 Cormac	26 h				

ACC: Door Modelling Graphics 4 h ReleasedACC: Data Acquisition Modelling Graphics 4 h ReleasedACC: Switches Modelling Graphics 5 h ReleasedACC: Embedded System Controller Modelling Graphics 5 h ReleasedACC: Wires Modelling Graphics 6 h ReleasedAdding transparency to various models Modelling Graphics 2 h ReleasedAdding mechanics to orb Modelling Programming 4 h ReleasedActivate after Throw Programming Animation 2 h ReleasedCreate "Idle Animation 1" for GUS (hover) Programming Animation 2 h ReleasedCreate "Idle Animation 2" for GUS (move) Programming Animation 8 h ReleasedCreate "Focused on Player Animation 1" for GUS Programming Animation 5 h ReleasedCreate "Gus trick 1, Spinning" Programming Animation 2 h ReleasedCreate "Gus trick 1, Flipping" Programming Animation 2 h ReleasedGUS Hint/Tip System Programming GUS 16 h ReleasedBinary Code Puzzle Programming Puzzle 6 h ReleasedCreate GUS Command - Show Player Object Programming Interaction 8 h Released

Create GUS Command - Show Player Object	Programming	Interaction	8 h	Released
Create GUS Command - Duplicate Object	Programming	Interaction	4 h	Released
Create GUS Command - Delete Object	Programming	Interaction	2 h	Released
Week 16 Journal - Arnas	Journal	Writing	1 h	Released
Week 16 Journal - Charlie	Journal	Writing	1 h	Released
Week 16 Journal - Ciaran	Journal	Writing	1 h	Released
Week 16 Journal - Cormac	Journal	Writing	1 h	Released
Week 16 Journal - Kieran	Journal	Writing	1 h	Released
Week 16 Journal - Paddy	Journal	Writing	1 h	Released
Week 17 Journal - Arnas	Journal	Writing	1 h	Released
Week 17 Journal - Charlie	Journal	Writing	1 h	Released
Week 17 Journal - Ciaran	Journal	Writing	1 h	Released
Week 17 Journal - Cormac	Journal	Writing	1 h	Released
Week 17 Journal - Kieran	Journal	Writing	1 h	Released
Week 17 Journal - Paddy	Journal	Writing	1 h	Released
User Guiding Line	Programming	UI	9 h	Released
Power Puzzle	Programming	Puzzle	8 h	Released
Create Timer system	Programming	Events	1.5 h	Released
ABB Meeting Release 1 Sprint 2		Team	4 h	Released
Synthesize Dialog for Wires		Audio	1 h	Released
Synthesize Dialog for Ethernet box		Audio	1 h	Released

Synthesize Dialog for Wires	Audio	1 h	Released
Synthesize Dialog for Ethernet box	Audio	1 h	Released
Synthesize Dialog for Fuse box	Audio	1 h	Released
Synthesize Dialog for ABC	Audio	1 h	Released
Synthesize Dialog for Laptop	Audio	1 h	Released
Synthesize Dialog for Miss Clicks	Audio	1 h	Released
Synthesize Dialog for ACC	Audio	1 h	Released
Button Click Sound	Audio UI	2 h	Released
Error Sound	Audio	2 h	Released
GUS movement sound	Audio	2 h	Released
GUS X-Ray sound	Audio	2 h	Released
GUS Hover sound	Audio	2 h	Released

Time used in this project

Used by

Everybody ▾

When

R3 - Sprint 2 - Animations and Dialog ▾

Total 107.05 hours