


R3 - Sprint 3 - Releasing Alpha



R3 - Sprint 3 - Releasing Alpha

Resume this sprint

Completed

G6

142.5 hours completed

 Paddy	25 h	 arnie	25.5 h	 Ciaran	19.5 h	 Charlie	22.5 h
 Kieran	22 h	 Cormac	28 h				

Populating Mahara Content	Writing UI	10 h	Released
ACC: Fuses	Modelling Graphics	7 h	Released
Pull Together Demo	Programming	13 h	Released
ACC: Reference material from ABB visit	Graphics Research	2 h	Released
ACC: Reservoir	Modelling Graphics	4 h	Released
Create Presentation	Writing	5 h	Released
Create Powerpoint slides for 3d modelling work	Modelling Graphics	1.5 h	Released
Implement all models into Unity	Modelling Graphics	1 h	Released
ABB Presentation Work	Writing	4 h	Released
Work on Presentation	Writing	3 h	Released
Celebration	Programming Animation	5 h	Released
Gus unactivated state and animation	Programming Animation	5 h	Released
Storyboard Alpha demo	Programming Animation	5 h	Released
Animation of GUSs mouth (Talking)	Graphics	2.5 h	Released
Animation of GUSs mouth (Not Talking)	Graphics	2.5 h	Released
Record, Edit Gameplay Demo	General	3 h	Released

Record, Edit Gameplay Demo	General	3 h	Released
Create Component Parser	Programming Interaction	2 h	Released
Work on presentation	Writing	6 h	Released
Mahara Work	Writing	2 h	Released
Upgrade voice recognizer to handle updated ABB Components	Programming Interaction	2 h	Released
Update GUS Commands	Programming GUS	4 h	Released
Load new scenarios from within game	Programming	6 h	Released
Update Group Mahara page	Writing	7.5 h	Released
Final Game Menu	Programming UI	4.5 h	Released
Program scoring system based on event system	Programming Events	3 h	Released
Week 18 Journal - Arnas	Journal Writing	1 h	Released
Week 18 Journal - Charlie	Journal Writing	1 h	Released
Week 18 Journal - Ciaran	Journal Writing	1 h	Released
Week 18 Journal - Cormac	Journal Writing	1 h	Released
Week 18 Journal - Kieran	Journal Writing	1 h	Released
Week 18 Journal - Paddy	Journal Writing	1 h	Released
Week 19 Journal - Arnas	Journal Writing	1 h	Released
Week 19 Journal - Charlie	Journal Writing	1 h	Released
Week 19 Journal - Ciaran	Journal Writing	1 h	Released
Week 19 Journal - Cormac	Journal Writing	1 h	Released
Week 19 Journal - Kieran	Journal Writing	1 h	Released

Week 19 Journal - Cormac	Journal Writing	1 h	Released
Week 19 Journal - Kieran	Journal Writing	1 h	Released
Week 19 Journal - Paddy	Journal Writing	1 h	Released
ABB Meeting Release 1 Sprint 3	Team	4 h	Released
Implement Wire Sounds	Programming Audio	2 h	Released
Implement Killswitch audio	Programming Audio	2 h	Released
Implement GUS Audio	Programming Audio	3 h	Released
Implement GUS dialogue	Programming Audio	3 h	Released
Implement UI Audio	Programming Audio	2 h	Released
Implement ABC sounds	Programming Audio	2 h	Released
ABB presentation	Audio Writing	2 h	Released

Time used in this project

Used by

Everybody ▾

When

R3 - Sprint 3 - Releasing Alpha ▾

Total 157.4 hours